F IX-4

1

Previous References
74 28 142

(ml)

Later References

PRESERVED

26

GENERAL AND REVENUE SECRETARIAT

Serial Nos

Part B for August 1933

SUBJECT

Estimate for Rs 15,295/- for improvement of Shandy maidan at Jankere

19-Jo

DC Kaira or
Chief Engineer
Comptroller -
GO no K 544-6 Dated 18/7/33

Sanction the modified - as also the deviation from the previously sanctioned works

5611

Revised estimate - improvement of Shandy Haldan at Darikere

General and Revenue Secretariat — File No 32 of 1932 — [App F III—2

Serial No 8

202

IV

1937
358
5295

From Mr. C Haldane
No A3. 4548-32 Dt 3/6/33

Stating that the work of improvement of the Darikere shandy area, for which an estimate for Rs 15295 was sanctioned in GO dt 2700-2 Fmc 74-28-2 Dt 9 10 28, has cost Rs 14937-1-6 so far & that the work of repairing the compound wall at a cost Rs 358/- yet remains to be done, that, for reasons stated, there have been some deviations from the sanctioned plan, & requests sanction to the modified estimate amounting to Rs 15295/-, approving of the deviations & that permission may also be given for closing the project

The file may perhaps be referred to the Chief Engineer for remarks, if any, before sanctioning the modified estimate

MB CB 23/6

Forwarded with compliments unofficially to the Chief Engineer for favor of remarks

By order
Ashwathrao
for General Secretary

28/6/33

0.N.26/-32
24/6/33

Recorded
By N.C.

Improvements — Shandy maidan at Dairkere

File No 32 of 1932 — General and Revenue Secretariat

The estimate is checked & returned. The municipal council have omitted certain sanctioned works & carried out others which they considered necessary. The works would appear to have been completed & the estimate may be sanctioned pointing out that the action of the municipality in not getting approval to the deviations previously is quite irregular.

Gen Secretary with Compts / M L Narayana 4/7/33

Draft Sealed, for approval

MB 6/7

Sen Secy

Stenl Clerk

Head Clerk

Subd to Dewan

DEW (S) 14 JUL 1933

GENERAL SECRETARIAT 5 JULY 1933 No. 6555

577

Rec 7/33-34

4-7-33

Draft may be passed

577

GENERAL SECRETARIAT 10 JULY 1933 No.

B 11/8

Fe 110 11/7/33

OFFICE OF THE RESIDENT 13 JULY 1933 No. 384

Sec to Dewan

Re Kad M CE's letter 14/7

Sanctions the revised estimate with certain

14/7/33

Issue

14/7

10

Re 32-33

OFFICE OF THE DEPUTY COMMISSIONER
KADUR DISTRICT

In reply please refer to—
No 42/4528-32
Encl One file and plan and One

Chikmagalur dated 3rd June *1933*

561/L

FROM N Sundararaja Iyengar, Esq , B A ,
Deputy Commissioner,
Kadur District

JUN 1933

To

H V Ramasvami, Esq , M A , B L ,

Secretary to the Government of His Highness
the Maharaja of Mysore
General *Department*
BANGALORE

SIR

I have the honour to state that Government in their Order No L 2700-2/11 74-28-2 dated 9-10-1928 sanctioned the improvements of the Shandy area for Rs 15295/- as per plan of the Executive Engineer, Sanitary Division Government have also contributed Rs 8000/- towards this work The work was commenced in May 1928 and the work done up till now cover a sum of Rs 14937-1-6 for the reasons detailed in the letter of the President (copy enclosed for perusal) there have been certain deviations from the sanctioned plan I inspected the Shandy maidan on 21-5-1933 with the President and I have discussed the matter with him also In the circumstances detailed in his letter, I request you to be so good as to obtain Government sanction to the modified estimate amounting to Rs 15295/- approving of the deviations Permission may be granted for closing the projec

The connected papers together with the Comparative Statement, Plan and the resolution of the Municipal Council are herein enclosed for reference and return

I have the honour to be,
Sir,
Your most obedient servant,

N Iyengar

Deputy Commissioner,
Kadur District

G R. S App F VI—G 21

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *193*

Date of issue 18/7/ 1933

Signed by Asst A Subbarao

Section Mc

File No 32-32

Serial No 9

Proceedings of the Government of His Highness the Maharaja of Mysore

Read—

Go no L 2700-2/Mc 24-28 dd 9/10/28 sanctioning an estimate for Rs 15,295/- for improvement of the Shandy Harihar at Davangere.

2) Letter no A/O 4548-32 dd 3/6/33 from the DC Kadur Dt, stating that there has been an outlay of Rs 14,937-1-6 on the work so far, that the scheme of repairing the compound wall at a Cost of Rs 358/- yet remains to be done and that, for reasons stated, there have been some deviations.

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette kannad part ?

the same plan and requesting that
be accorded
sanction to the modified estimate
amounting to Rs 15295/- the deviations
appr[illegible]
[illegible]

Order no 2 564-6 dated 18/7/33.

The ME at Kanpur omitted certain
sanctioned works & carried out others
which they considered necessary as
the works are reported to have
been almost completed

Sanction is accorded to the
revised estimate for Rs 15295 with
the observation that the action of
the ME in not getting previous approval of GOI
for the deviations from the sanctioned works previously is was
quite irregular

List of Enclosure

No E/107

Gen Secy Govt
dtd 27 no

-/50

The DC Kanpur &c, with the records

The Chief Engr

The Comptr

Copied by [illegible] 4 copies

Examined by [illegible]

WD 0254—GPB—10 000—22-8 32

extra

Proceedings of the Government of His Highness the Maharaja of Mysore

---

Read -

Government Order No L 2700-2/ 1 74-28-2 dated 9th October 1928, sanctioning an estimate for Rs 15,295/- for improvement of the shandy saidan at Tarikere

2 Letter No M3 4540-32 dated 3rd June 1933, from the Deputy Commissioner, Kadur District, stating that there has been an outlay of Rs 14,937-1-6 on the work so far, that the work of repairing the compound wall at a cost of Rs 358/- yet remains to be done and that, for reasons stated, there have been some deviations from the sanctioned plan and requesting that sanction be accorded to the modified estimate amounting to Rs 15,295/- and the deviations approved

---

ORDER NO L 564 6/mul 32-33-9

Dated, Bangalore, the 18th July 1933

The Municipal Council have omitted certain sanctioned works and carried out others which they considered necessary and the works are reported to have been almost completed

Sanction is accorded to the revised estimate for Rs 15,295/-with the observation that the actio of the unicipal Council in not getting previous approval of Government for the deviations from the sanctioned works was quite irregular

Asubba Rao

For General Secretary to Government

y Commissioner, Kadur District, with the records.
Engineer of Mysore.
to Government.